

Patient Services Platform

Mars Health Group

REPORT DATE

29/09/2026

NEXT MEETING

06/10/2026

NEXT MILESTONE

20/11/2026

● Project status

RESOURCE

● On track

SCHEDULE

● On track

SCOPE

● On track

BUDGET

● On track

OVERALL

● On track

● Financials

TOTAL PO BUDGET

£0.00

ACTUAL BILLABLE

£0.00

REMAINING PO BUDGET

£0.00

No purchase order has been raised against this project, so the PO budget and billed-to-date figures are zero.
Contract value £138,610.80.

● This week at a glance

Nothing was recorded for this week.



● Risks

No risks are open on this project.

● Actions

No actions are open on this project.

● Issues

No issues are open on this project.

● Delivered this period

No work items reached a delivered state in this period.

● Blocked work items

No work items are blocked.

● Notes

No notes were recorded for this week.

UAT FEEDBACK

0	0	0	0
OPEN	WIP	RE-TEST	CLOSED

HOLIDAYS

None flagged by the Mars Health Group team.

NEXT MEETING

06/10/2026